
Railroad Company RECEIVED
May 13, 1996

*wtr I 5
Mr. Jeff Dodd (3HW33)
United States Environmental Protection Agency - Region III W6ST*
Removal Enforcement Section
303 Methodist Building
1 1th and Chapline Streets
Wheeling, West Virginia 26003

RE: Potomac Yard Site, Monthly Progress Report No. 48 - EPA Docket No. 111-92-
61-DC

Dear Mr. Dodd:

Enclosed please find the Monthly Progress Report No. 48 for the above-referenced
project. Richmond, Fredericksburg, and Potomac Railroad Company is submitting this
report as required in Section 8.7 of the Administrative Order by Consent (AOC).

This progress report covers a month period beginning on Monday, April 1, 1996 and
ending on Tuesday, April 30, 1 996. If you have any questions concerning this report
or any aspect of the project, please contact me at your earliest convenience.

I certify under penalty of law that this document and all attachments
were prepared under my direction or supervision in accordance with a
system designed to assure that qualified personnel properly gather and
evaluate the information submitted. Based on my inquiry of the person
or persons who manage the system or those persons directly responsible
for gathering the information the information submitted isf to the best
of my knowledge and belief, true, accurate, and complete. I am aware
that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Scott A. Slagley
Project Coordinator

Enclosure

cc: C. Martin, Esq. C. Sale
C. Moses, ETRS J. Becker Kelsch
W. Skrabak H. Light
T. Golojuch K. Endy

K. Brinker
Main Street Centre * 23rd Boor • 600 East Main Street • Richmond. Virginia 23219

(604) 225-1600 • Telecopier (804) 225-1620 A R I 0 8 I 8 2
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Progress Report No. 48
Prepared for:
Richmond, Fiederickstwrg, and Potomac
Railroad Company

Site:
Potomac Yard

Prepared by:
EARTH TECH Remediation Services
2229 Tomlynn Street
Richmond, Virginia 23230

May 13, 1996

ETRSJobNo. 1725-001-05
EPA Pocket No. HI-92-61-DC
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WORK COMPLETED

Meetings

On April 23, 1996, RF&P discussed EPA's comments on the Revised Engineering/Cost Analysis in a
telephone conference with EPA.

On April 24, 1996, RF&P discussed EPA's comments on the Work Plan for the Offsite
Ecological Risk Assessment in a telephone conference with EPA.

Free Product Recovery

Both free product recovery pumps were not operational during the month of April, 1996. Both the pumps
and their control boxes were removed from the site on April 4, 1996 and sent to the manufacturer for
repairs. RF&P continued to remove free product by hand bailing.

Attached is the monthly Free Product Recovery Report, which details the amount of product recovered
by hand bailing.

Site Maintenance

Routine maintenance was conducted at the site.

DATA ANTICIPATED AND ACTIVITIES SCHEDULED

Site Maintenance

Routine maintenance checks will be made during scheduled field activities.

Engineering Evaluation/Cost Analysis (EE/CA)

RF&P received comments from EPA concerning the Revised EE/CA on April 17, 1996. RF&P plans
to submit the Final EE/CA in early Mayf 1996.

Work Plan for Off-Site Ecological Risk Assessment

The April 24, 1996 conference call during which EPA comments were discussed, did not resolve all
issues related to the Work Plan. RF&P is awaiting EPA responses before revising the Work Plan.

Meetings

If necessary, RF&P will schedule a meeting with EPA in May, 1996 to discuss the Offsite Ecological
Risk Assessment Work Plan.

PROBLEMS ENCOUNTERED OR ANTICIPATED



Both free product recovery pumps were returned to the manufacturer for repairs. Their return is expected
the first week of May, 1996.

PREVENTAUVE OR MTTIGATIVE ACTIONS

EARTH TECH removed free product by hand bailing.

MODIFICATIONS MADE IN ACCORDANCE WITH CONSENT ORDER SECTION XVH

None.

ARI08I85



May 4, 1996

Mr. Jay Green
-̂̂  Commonwealth of Virginia

Department of Environmental Quality - Water Division
Northern Regional Office
1519 Davis Ford Road
Woodbridge, Virginia 22192

Subject: PC No. 91-1668
Free Product Removal Report
Potomac Yard, Alexandria, Virginia
ETRS Job No. 1725-006-02

Dear Mr. Green:

Enclosed is the Free Product Removal Report prepared by EARTH TECH Remediation Services,
formerly Environmental Technology of North America, Inc. , for the subject site as required by
Part V, Section 6.5 of Virginia Regulation (VR) 680-13-02. Beginning in October of 1995,
monitoring wells are now gauged on a monthly basis with an electronic interface probe to
determine product thickness. Gauging and bailing normally occurs during the first week of the
month.

This month a total of 14.0 gallons of free product were recovered from hand bailing . No product
was recovered via the recovery pumps during April because both pumps were sent to the
manufacturer for repair and were returned to the site on May 3, 1996.

To date, a total of approximately 2929.23 gallons of free product have been recovered from 16
wells. The total shown above is greater that the total shown on the attached spreadsheet because
it also includes 0.83 gallons recovered from well MW-15 before it was accidentally destroyed,
and the 275 gallons removed during the initial free product recovery test. The free product has
consisted of diesel fuel hi varying degrees of degradation.

If you have any questions, or require further assistance, please contact me at (804) 358-5400.

Sincerely,

Ryan D. Paris
Environmental Technician

RDP/emf
ed:mbe
Enclosure
cc: Scott Slagley, RF&P

JeffDodd, EPA
l:\WP\RFtP\POTOMAOFPRLET.495
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PC No. 91-1668
Free Product Removal Report
Potomac Yard, Alexandria, Virginia _ _ ^ . . ...„.
ETRS Job No. 1725406-02 ForthePenod: 4/1/96

Welt
Number

FPP-1
FPP-2
FPP-3

GW-51

GW-64

MW-07R
MW-08

MW-09
MW-10R

Mw-n
MW-12

MW-14

MW-16

MW.18

MW-23

MW-2S

MW-27

MW-31

MW-33

MW-34

MW-36

MW-44

MW-68

MW-69

MW-70
TW-01

TW-02

TW-03

Date
Gauged

4/25/96

4/25/96

5/3/96

4/25/96

4/25/96

4/25/96

4/25/96

4/25/96

4/25/96
4/25/96

4/25/96

4/25/96

4/25/96

4/25/96

4/25/96

4/25/96

4/25/96

5/3/96

4/25/96
4/25/96

4/25/96

4/25/96

4/25/96

4/25/96

4/25/96

4/25/96

4/25/96

4/25/96

Depth to
Product

(feet)

5.11

8.84

10.97

4.62

12.18

9.78

6.97

7.70

18.83

2.50

9.88

6.49

7.41

7.46

13.74

15.25

12.07

18.13

13.48

11.89

11.14

4.13

10.18

9.75

16.39

13.57

12.86

8.03

Depth to
Water
(feet)

5.13

15.21

12.00

4.62

12.18

9.78

8.02

12.72

18.83

2.66

9.88

8.95

7.41

7.46

13.74

15.25

12.36

18.13

13.48

12.29

11.14

4.13

10.18

9.75

16.39

13.57

12.86

8.03

Product Quantity
Thickness Water

(feet) Recovered
(gallons)

0.02

6.37

1.03

0.00

0.00

0.00

1.05

5.02

0.00

0.16

0.00

2.46

0.00

0.00

0.00

0.00

0.29

0.00

0.00

0.40

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Page: I

Through 5/3/96

Quantity
Water

Recovered
to Date

(gallons)

0.00

0.00

0.00

0.00

0.00

0.00

71.63

6,561.87

0.00

66.81

0.00

60.72

0.00

3.15

0.00

52.10

2.60

0.00

0.00

5.35

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Quantify Quantity
Product Product

Recovered Recovered to
(gallons) Date

(gallons)

7.47

5.00 46.98

1.85

0.00

0.00

0.00

2.00 86.34

5.00 263.16

0.00

27.44

0.00

2.00 34.60

0.00

0.00

0.00

69.99

1.65

0.00

0.00

3.23

0.00

0.00

0.00
0.00

0.00

0.00

0.00

0.00
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PC No. 91-1668
Free Product Removal Report
Potomac Yard, Alexandria, Virginia _ _ _ . . ...»-
ETOS Job No. 1725-006-02 ForthePenod: 4/1/96

Well
Number

TW-04

TWOS

TW-06

TW-07

TW-08

TW-09R

TW-10

TW-U

TW-12

TW-13

TW-14

Date
Ganged

4/25/96

4/25/96

4/25/96

4/25/96

4/25/96

4/25/96

4/25/96

4/25/96

4/25/96

4/25/96

4/25/96

Depth to
Product

(feet)

10.85

8.14

9.41

7.40

9.84

9.06

11.29

12.38

9.70

8.29

8.84

Depth to
Water
(feet)

11.45

8.66

9.62

7.91

9.84

10.22

11.37

12.38

9.72

8.84

8.84

Product Quantity
Thickness Water

(feet) Recovered
(gallons)

0.60

0.52

0.21

0.51

0.00

1.16

0.08

0.00

0.02

0.55

0.00

Page: 7

Through 5/3/96

Quantity
Water

Recovered
to Date
(gallons)

2,970.00

3,840.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Quantity Quantity
Product Product

Recovered Recovered to
(gallons) Date

(gallons)

191.76

181.80

158.15
1,051.61

0.00
265.72

0.00

0.00

0.00

261.64

0.00

REPORT TOTALS: 13,634.23 14.00 2,653.40

Prepared try EARTH TECH Remediation Services
SW963:07:SSP

ARI 08 I 88


